
Accelerator Support 

and Maintenance 

Run 14 



Machine Status 

 LINAC- On For BLIP: 

 Maintenance Completed Monday 

 Independent from RHIC schedule 

until PP running. 

 Booster and AGS running setup 

with beam. 

 RHIC Final stages of the 

shutdown in progress. 



Tomorrow: Maintenance Day. 
 RHIC remains on Restricted Access. 

 Evacuate tests in RHIC tunnel at 

1500hrs. 

 RF testing 3pm to 8am Thursday, 

then 8pm to 8am daily 

 AGS 0700-1100hrs Restricted 

Access for D15 IPM outrigger 

installation and other work. 

 No Booster Access, RF work during 

AGS Access. 



Schedule: 
 0600hrs 

 AGS CA LOTO begins. 

 0700hrs: 

 AGS CA Access begins. 

 1100hrs: 

 Secure AGS ring, remove LOTO. 

 1200hrs 

 Restore AGS to operation. 



Scheduling: 

 Schedule will be available this 

afternoon on the web, link will 

be sent out. 

 Reminder: only reviewed and 

approved jobs. 




